

GREAT THINGS ARE HAPPENING IN PARAMOUNT SCHOOLS



Facilities Project Update

Dr. Ruth Pérez, Superintendent Ruben Frutos, Assistant Superintendent of Business Services Scott Law, Director of Facilities & Planning

January 22, 2018



PREPARING STUDENTS FOR COLLEGE AND CAREERS

Room Renovations-Roosevelt, Wirtz & Lincoln











PREPARING STUDENTS FOR COLLEGE AND CAREERS

Room Renovations-Roosevelt, Wirtz & Lincoln







Room Renovations-Roosevelt, Wirtz & Lincoln

- 32 rooms have been renovated in the last 3 months
 - All surface mounted electrical and data are moved within walls giving classrooms more teachable space
 - New wall tag board is installed, completely wrapping walls
 - New carpet is installed
 - New ceiling tiles, lights and lenses are installed in most rooms
 - Cabinetry is updated
 - Roofing and rain gutters are repaired and installed
 - Doors and trim is painted and some classrooms exteriors are painted
 - All floors, walls, and ceilings are inspected and any needed repairs are preformed.



Electrical Upgrade-Wirtz

- New main service
- New electrical throughout site
- New Edison vault
- 80% completion










Electrical Upgrade-Roosevelt

- New service
- New electrical is now underground









PREPARING STUDENTS FOR COLLEGE AND CAREERS

Paramount West Campus Remodel









Paramount West Campus Remodel










PREPARING STUDENTS FOR COLLEGE AND CAREERS

Paramount West Campus Remodel







LED Lighting Project

- All exterior lighting is now new LED fixtures
- All interior lights being upgraded to LED
- Prop 39 funds no cost to District







HVAC Replacements

- 125 HVAC systems have been replaced since last year
- New units will provide better classroom comfort
- New units work more efficiently ensuring long term cost savings for the district







Division of State Architect - update

- Roosevelt restroom facility has passed DSA approval processes
- Alondra band room has passed DSA approval processes
- Odyssey STEM Academy has received a all necessary approvals and certifications for Phase I development
- Gaines, Collins and Mokler are in process of being approved by DSA for modular placements.

Board Facilities Bond Project Review and Selection

			board racinies bond Project neview and Selection		
Proj #	Name	Description	Comments/Financial	BOARD SUB COMMITTEE SORT	Contract/Technical Information
c	New High School	School development		1	Projects C/D might be combined (same campus)
L	Collins Portable Demo	Removal of portables		2	
A	9th Grade School renovation	Modernization project/face lift		3	
D	CTE	School development		4	
8	District wide technology	Network upgrade - Outdoor Wi-Fi - 1:1 Initiative	-000	5	
F	Infrastructure Replacement	Utilities upgrades	100	6	
н	Tanner	Covered walkways		7	
s	Renovate student restrooms / drinking fountains		651	8	
N	Portable Replacements	District wide portable replacement	726	9	
U	Modernize oldest K-5 sites	Improve media centers / admin buildings		10	
к	Alondra Shade	Outdoor stage shade structure	8/1-	11	
Ε	Traffic drop off/on relief	Collins/Alondra/Keppel/Wirtz/Mokler traffic mitigation	13	12	
1	Elementary Retrofits	Modernization projects/face lift	19 12	13	
R	Flooding issues, various sites		1	14	
М	CDS Site Needs	Data needed		15	
р	Window Replacement	District wide window/frame replacements	5 9	16	
T	Outdoor Activities	To promote physical fitness & structured play		17	Possible City partnership
G	New Pool	Aquatic center construction		18	
٧	Alondra Auditorium/Cafetorium	No current large venue		19	
0	Track - Alondra	New track development		20	
Q	District as phalt	Parking renovation at District Office		21	
1	Wroughtiron	Fencing replacement - Hold		22	

Next Steps

- Move the remainder of projects through the DSA review and approval process
- Board reviews of project scope and approvals prior to construction bids
- Bid Process and Contract award
- Project Development and Construction
- Funding review
- Preparation for second issuance



Questions?

The mission of the Paramount Unified School District is to ensure learning and success for each student by providing a quality education.